Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
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Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Crisp Road
Parcel C
Parcel E 500-Series
Parcel D-1
— Status of Radiological RACRs
— IR 7/18 Update



2012 Radiological Projects
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

* Received free release

* Received free release

'« Received free release

'« Confirmation samples provided to

CDPH

|« Received DTSC and CDPH

concurrence; awaiting free release




Backfilling of SU 243 in Parcel C

SU 243 is located between
Buildings 214 and 231:

1. Loading of import
material into dump
truck

2. Tarping of loaded dump
truck

3. Placement of import
material into SU 243

4. Compaction of placed
import material



Parcel C

Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal in Parcel C

— Completed Phase | SS/SD removals (22,907 linear feet)
e 65% of the total 37,479 If of Parcel C removed to date
e 35,979 cubic yards excavated
e 34 of 41 active Survey Units have been restored/repaved



Parcel C

Building and Site Surveys

. .
Building 214 | Received free release letter

= Characterization, remediation, and sampling
on-going

North Pier

» CDPH performed confirmatory surveys on
Building 271 May 23

= CDPH performed confirmatory surveys on

Building 272 May 23

= CDPH performed confirmatory surveys on
May 22

Buildings 203

II

= CDPH performed confirmatory surveys on

Building 241 May 23

I



Free-Released

Final

Draft

Internal Draft
(Data under review)

Parcel C & E Buildings/Sites

Status
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

e Field Work

— Buildings 506, 517, 520, and Shacks 79/80 Sites: Completed scanning
and sampling, awaiting off-site analytical results.

— Buildings 507 and 508 Sites: Resumed survey activities as SFPD has
granted access to the west and south of Building 606.

— 500 Series Area: 70% completed scanning and sampling

e Reports
— Building 521: Draft FSS under Regulatory review.
— Building 500: Internal Navy review
— Buildings 529, 509, 503, and 510/510A Sites: Internal Navy Review



Parcel E

Storm Drain & Sewer Removals
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

» SS/SD line removal commenced in Parcel E 500 Series on July 12,
2011

— Excavated soil and pipe removal through May 18, 2012:
e 14,637 linear feet of SS/SD lines removed (500 Series only)

— 38% of the 58,000 LF of Parcel E SS/SD lines removed to
date

e 30,636 cubic yards excavated
e 14 of 21 Active survey units have been restored



Parcel E 500 Ser"ies

Remaining Field Activities

Complete removal of asphalt along southern side of Building 606 and
complete the survey and sampling activities at Former Building Sites 507
and 508

Relocate Building 606 tenant materials and equipment stored along H Street
to Hussey Street

Continue asphalt and SS/SD line removal along H Street behind Building
606; approximately 1,800 LF remaining

Continue with the survey and sampling activities within the 500 Series Area



Parcel D-1 Current Field Work Status

e Gun Mole Pier

— Final Gun Mole Pier Task Specific Addendum issued. Work commenced May 14
— Additional work (May through October 2012)

e Subsurface vault and manholes planned sediment sampling; 100% complete
e Utility corridors; 12% complete
e Removal of concrete pads and structures; 75% complete
e Encountered an additional 16 vaults and manholes
— Continue remediating 4 impacted SUs for cesium-137

— Contractor internally reviewing gamma walk over data

e Gamma spectroscopy data accepted for 70 of 74 survey units; upon completion
of additional concrete removals, areas will be resurveyed

e South Pier

— Additional work to commence June 2012 (complete in October 2012)

e Subsurface vault and utility corridor sediment sampling

e Removal of concrete pads and structures in contaminated survey units
— Contractor internally reviewing gamma walk over data

e Gamma spectroscopy data accepted for 14 of 14 survey units; upon completion
of additional concrete removals, areas will be resurveyed
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Parcel D-1 Gun Mole Pier

Concrete Structures Overview
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Sediment sampling of vaults and Exposing new vaults for sampling and
manholes May 16, 2012 surveying on Gun Mole Pier May 23, 2012



Building 383 Area

Removal of concrete footer foundation
started. Survey of exposed soil to
follow.

Remaining 383 area previously
surveyed and sampled.

Building 313, 313A & 322 Sites - Surveyed
and Sampled

Internal draft FSS Report currently
being revised based on RASO
comments. Draft planned for July
2012.

‘Removing concrete pads and foundaﬁons
May 23, 2012

Concrete release surveys May 23, 2012



Status of Radiological RACRs

Final Parcel B Rad RACR
— Awaiting free release letter from EPA and CDPH
— A “no further comments” letter from CDPH was received on the draft version
— DTSC concurred on the RACR

e Final Parcel UC-3 Rad RACR
— Awaiting free release letter from EPA and CDPH.
— A “no further comments” letter from CDPH was received on the draft version
— DTSC concurred on the RACR

e Final Parcel D-2 Rad RACR (Rev.2)
— Free Released

e Final Parcel G Rad RACR
— Free Released

e Final Parcel UC-1&2 Rad RACR
— Free Released



IR 7/18 Modeling Update

e Navy has revised text and provided additional information according to
comments received by CDPH on December 9, 2011

e Document currently in internal Navy review
— Final report to be sent to Jeff Wong of CDPH on June 11



Comments, Questions, Concerns ???



